COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/20/2007

ESTIMATE SUMMARY 09:22:30
CONTID: C15924 ESTIMATE NO: 0006 PROG SPEC YR:2005
PCN: 15924-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 148.( DAYS TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
US 50/SH 135 Gunnison PERCENT TIME: 81.32 ORIG TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
PROJECT NO: NH 0501-055
US 50/SH 135 Gunnison
NAME OF ROAD: 50
PROJECT COUNTIES: GUNNISON
CONTRACTOR:
APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 11/20/2007 DATE TIME STARTED 05/03/2007
14802 W. 44th AVENUE DATE LET 04/19/2007 DATE WORK BEGAN 05/21/2007
DATE AWARDED 04/23/2007 DATE TIME STOPPED 09/27/2007
DATE CONTRACT EXECUTED 05/02/2007 DATE ACCEPTED 09/27/2007
GOLDEN CO 80403 303 279-6611 DATE NOTICE TO PROCEED 05/03/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,887,944.32 PARTICIPATING $ 3,887,944.34 S 13,754.50
AWARD PROJECT AMT: $  4,276,918.45 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 3,887,944.34 13,754.50
FUNDS AVAILABLE: $ -0.02 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,887,944.34 13,754.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,555.52 59,598.26
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,883,388.82 73,352.76
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,883,388.82 73,352.76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 73,352.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15924-BID ESTIMATE RUN 11/20/2007
PROJECT: NH 0501-055 ESTIMATE NO: 0006 09:22:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00195 *REMOVAL OF MEDIAN COVER 4.000 4.000
Sy 0.000 0.00
32.00000 4.000 128.00
0010 202-00200 *REMOVAL OF SIDEWALK 1,033.000 1,033.000
SY 0.000 0.00
9.70000 1,033.000 10,020.10
0015 202-00203 *REMOVAL OF CURB AND GUTTER 1,761.000 1,761.000
LF 0.000 0.00
10.80000 1,761.000 19,018.80
0020 202-00210 *REMOVAL OF CONCRETE PAVEMENT 262.000 262.000
SY 0.000 0.00
81.00000 262.000 21,222.00
0025 202-00220 *REMOVAL OF ASPHALT MAT 253.000 253.000
Sy 0.000 0.00
27.00000 253.000 6,831.00
0030 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 103,222.000 105,758.000
SY -2,536.000 -6,213.20
2.45000 103,222.000 252,893.90
0035 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 4,663.000 4,663.000
LF 0.000 0.00
2.90000 4,663.000 13,522.70
0040 203-00100  MUCK EXCAVATION 0.000 0.000
cy 0.000 0.00
86.00000 0.000 0.00
0045 203-01500  BLADING 53.500 53.500
HOUR 0.000 0.00
129.00000 53.500 6,901.50
0050 208-00007 *EROSION LOG (8 INCH) 0.000 0.000
LF 0.000 0.00
8.60000 0.000 0.00
0055 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00

3,700.00000 1.000 3,700.00
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PCN: 15924-BID ESTIMATE RUN 11/20/2007
PROJECT: NH 0501-055 ESTIMATE NO: 0006 09:22:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00050 *STORM DRAIN INLET PROTECTION 41.000 41.000
EACH 0.000 0.00
270.00000 41.000 11,070.00
0065 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
3,200.00000 1.000 3,200.00
0070 210-00750 RESET LIGHT STANDARD 0.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0075 210-00810 *RESET GROUND SIGN 35.000 35.000
EACH 0.000 0.00
180.00000 35.000 6,300.00
0080 210-04010 *ADJUST MANHOLE 20.000 19.000
EACH 1.000 650.00
650.00000 20.000 13,000.00
0085 210-04050 *ADJUST VALVE BOX 26.000 26.000
EACH 0.000 0.00
480.00000 26.000 12,480.00
0090 210-04051 *ADJUST VALVE BOX (SPECIAL) 3.000 3.000
EACH 0.000 0.00
430.00000 3.000 1,290.00
0095 304-01005 AGGREGATE BASE COURSE (CLASS 1) 0.000 0.000
cy 0.000 0.00
86.00000 0.000 0.00
0100 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 67.000 67.000
cy 0.000 0.00
59.00000 67.000 3,953.00
0105 304-07000 AGGREGATE BASE COURSE (CLASS 7) 3,040.910 3,040.910
TON 0.000 0.00
23.30000 3,040.910 70,853.20
0110 403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) 119.000 119.000
sy 0.000 0.00

16.00000 119.000 1,904.00
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PCN: 15924-BID ESTIMATE RUN 11/20/2007
PROJECT: NH 0501-055 ESTIMATE NO: 0006 09:22:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 34,240.410 34,240.410
TON 0.000 0.00
42.45000 34,240.410 1,453,505.40
0120 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 187.360 187.360
TON 0.000 0.00
425.00000 187.360 79,628.00
0125 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 1,600.730 1,600.730
TON 0.000 0.00
525.00000 1,600.730 840,383.25
0130 412-00600 *CONCRETE PAVEMENT (6 INCH) 259.000 259.000
sY 0.000 0.00
135.00000 259.000 34,965.00
0135 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 0.000 0.000
sy 0.000 0.00
11.00000 0.000 0.00
0140 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,541.000 3,541.000
LF 0.000 0.00
15.25000 3,541.000 54,000.25
0145 606-02005 *END ANCHORAGE (FLARED) 32.000 32.000
EACH 0.000 0.00
1,500.00000 32.000 48,000.00
0150 608-00000 *CONCRETE SIDEWALK 521.000 521.000
sY 0.000 0.00
70.00000 521.000 36,470.00
0155 608-00010 *CONCRETE CURB RAMP 543.000 543.000
sy 0.000 0.00
118.50000 543.000 64,345.50
0160 608-00015 *TRUNCATED DOMES 732.000 732.000
SF 0.000 0.00
91.00000 732.000 66,612.00
0165 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,786.000 1,786.000
LF 0.000 0.00

22.70000 1,786.000 40,542.20
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PCN: 15924-BID ESTIMATE RUN 11/20/2007
PROJECT: NH 0501-055 ESTIMATE NO: 0006 09:22:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000
LF 0.000 0.00
19.00000 0.000 0.00
0175 614-72871 *L,OOP DETECTOR WIRE (PREFAB) SPECIAL 132.000 132.000
LF 0.000 0.00
17.00000 132.000 2,244.00
0180 614-72893 *SIGNAL CABLE 0.000 0.000
LF 0.000 0.00
3.25000 0.000 0.00
0185 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
320,000.00000 1.000 320,000.00
0190 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
8,600.00000 1.000 8,600.00
0195 627-00005 *EPOXY PAVEMENT MARKING 465.000 465.000
GAL 0.000 0.00
70.00000 465.000 32,550.00
0200 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 109.000 109.000
(WORD-SYMBOL)
SF 0.000 0.00
15.00000 109.000 1,635.00
0205 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 1,050.000 1,050.000
LINE)
SF 0.000 0.00
10.00000 1,050.000 10,500.00
0210 629-01011 *SURVEY MONUMENT (TYPE 1A) 22.000 0.000
EACH 22.000 15,444.00
702.00000 22.000 15,444.00
0215 629-01110 *LOCATE MONUMENTS 40.000 40.000
HOUR 0.000 0.00
184.00000 40.000 7,360.00
0220 630-00000 *FLAGGING 3,880.500 3,880.500
HOUR 0.000 0.00
21.50000 3,880.500 83,430.75
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PCN: 15924-BID ESTIMATE RUN 11/20/2007
PROJECT: NH 0501-055 ESTIMATE NO: 0006 09:22:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-00001  *PILOT CAR OPERATION 51.250 51.250
HOUR 0.000 0.00
49.70000 51.250 2,547.13
0230 630-00007  *TRAFFIC CONTROL INSPECTION 36.000 36.000
DAY 0.000 0.00
113.00000 36.000 4,068.00
0235 630-00012  *TRAFFIC CONTROL MANAGEMENT 63.000 63.000
DAY 0.000 0.00
550.00000 63.000 34,650.00
0240 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 29.000 26.100
EACH 2.900 78.30
27.00000 29.000 783.00
0245 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 121.000 108.900
EACH 12.100 326.70
27.00000 121.000 3,267.00
0250 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
0255 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.900
TYPE)
EACH 0.100 216.00
2,160.00000 1.000 2,160.00
0260 630-80359  *PORTABLE MESSAGE SIGN PANEL 165.000 165.000
DAY 0.000 0.00
54.00000 165.000 8,910.00
0265 630-80360  *DRUM CHANNELIZING DEVICE 88.000 79.200
EACH 8.800 237.60
27.00000 88.000 2,376.00
0270 630-80364  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
0275 630-80380  *TRAFFIC CONE 910.000 819.000
EACH 91.000 591.50

6.50000 910.000 5,915.00
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PCN: 15924-BID ESTIMATE RUN 11/20/2007
PROJECT: NH 0501-055 ESTIMATE NO: 0006 09:22:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
108.00000 1.000 108.00
0285 630-80560 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.900
LS 0.100 2,000.00
20,000.00000 1.000 20,000.00
0290 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70016 F/A FUEL COST ADJUSTMENT -541.040 -541.040
FA 0.000 0.00
1.00000 -541.040 -541.04
0300 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70023 F/A ON-THE-JOB TRAINEE 398.000 154.400
FA 243.600 243.60
1.00000 398.000 398.00
0310 700-70025 F/A QUALITY INCENTIVE PAYMENT 31,317.080 31,137.080
FA 180.000 180.00
1.00000 31,317.080 31,317.08
0315 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 627-30407 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 193.000 193.000
(WORD-SYMBOL) SPECIAL IS TO INLAY PAVEMENT MARKINGS
SF 0.000 0.00
16.20000 193.000 3,126.60
0340 627-30411 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 5,730.000 5,730.000
LINE) SPECIAL IS TO INLAY THERMOPLASTIC PVMT MKG
SF 0.000 0.00

11.20000 5,730.000 64,176.00



CONTID: C15924 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 15924-BID ESTIMATE RUN 11/20/2007
PROJECT: NH 0501-055 ESTIMATE NO: 0006 09:22:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0345 900-00006 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCK PENALTY -20.000 -20.000
DOL 0.000 0.00
1.00000 -20.000 -20.00
CAT 0200 CURRENT AMT $ 3,841,744.32 $ 13,754.50 % 3,841,744.32
CAT NO0400 CONSTRUCTION ENGINEERING
0320 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
21,600.00000 1.000 21,600.00
0325 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
21,600.00000 1.000 21,600.00
0330 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
CAT 0400 CURRENT AMT $ 46,200.00 $ 0.00$ 46,200.00
PROJECT TOTAL CURRENT AMT $ 3,887,944.32 $ 13,754.50 $ 3,887,944.32



